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Safeguards and Security (RL-0020)
A. M. Umek, Vice President of Safety and 

Health/(509) 376-0543

Hanford Patrol Mock Scene Training

Nuke – at ready

Mock Vehicle Accident Response

Mock Vehicle Search Arrest
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Overview
This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).

NOTE:  Unless otherwise noted, all information contained herein is as of the end February 2006.

Notable Accomplishments
• Ratified Hanford Guards Union contract

• Completed First Quarter FY 2006 Force-on-Force Performance Test Report

• Completed Hanford Patrol Mock Scene two-day training with no injuries

• Implemented Workplace Substance Abuse Program (WSAP) drug testing

• Completed steam line removal activities within the protected area

• Relocated locker trailer (MO-495) from 100-K to the Plutonium Finishing Plant (PFP)

• Completed electrical isolation in 241-ZRB

• Completed Patrol office relocations (four) to 270-Z

FY 2006 FH Funds vs. Spend Forecast ($M)

FY 2006 Schedule/Cost Performance ($M)

Schedule Performance (-$1.3M/-4.2%): The negative schedule variance is due to being behind 
schedule on security system upgrades, security related facility modifications and apportioned Security 
Enhancement Project (SEP) project management.

Cost Performance (+$2.1M/+7.2%): The cost performance variance is due to SEP efficiencies and 
budgeted overhead costs not being realized.
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Cost of 
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Completion
Safeguards & 
Security $30.1 $28.8 $26.7 -$1.3 -4.2% $2.1 7.2% $83.8

Numbers are rounded to the nearest $0.1M.

RL-20 Safeguards & Security $ 83.0 $ 82.4 $ 0.6
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FY 2006 Fiscal Year 
Spend Forecast

Variance
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FY 2006 Schedule/Cost Performance, continued

Domestic Dispute Mock Scene

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 4.3 6.2 6.9 6.3 6.2 8.0 6.5 8.4 8.4 6.1 7.3 9.0

Monthly BCWP 4.7 5.6 6.2 6.0 6.3

Monthly ACWP 4.0 5.6 6.3 4.8 6.1

FYTD BCWS 4.3 10.6 17.5 23.8 30.1 38.0 44.6 53.0 59.1 66.4 75.4 83.8

FYTD BCWP 4.7 10.4 16.5 22.5 28.8

FYTD ACWP  4.0 9.5 15.8 20.6 26.7
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